
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2004

ESTIMATE SUMMARY 14:54:20

CONTID: C14520 ESTIMATE NO: 0006 PROG 2002

PCN: 14520-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 N of Durango (Ph I) PERCENT TIME:

PROJECT NO: NH 5502-044

US 550 N of Durango (Ph I)

NAME OF ROAD: 550 B

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 01/12/2004

BOX 61 DATE LET 12/11/2003 DATE WORK BEGAN 04/05/2004

TRINITY RANCH ROAD DATE AWARDED 12/23/2003 DATE TIME STOPPED 09/15/2004

DATE CONTRACT EXECUTED 01/09/2004 DATE ACCEPTED 09/15/2004

WETMORE CO 81253 719-784-0415 DATE NOTICE TO PROCEED 01/12/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,556,101.98 PARTICIPATING $ $ 30,395.00

AWARD PROJECT AMT: 4,427,536.11 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -208.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.02

106.5 TIME ALLOW:

ORIG TIME ALLOW:

121 WORK DAYS

WORK DAYS110

99.91%

4,312.92

30,395.00

30,395.00

30,186.71

$

$

$

$

4,551,789.06

0.00

4,551,789.06

0.00

4,551,789.06

-40,875.38

0.00

4,510,913.68

0.00

AMOUNT DUE 4,510,913.68 30,186.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,186.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

201-00000

0010 REMOVAL OF ASPHALT MAT 916.000 916.300

SY -0.300 -3.00

10.00000 916.000 9,160.00

202-00220

0015 *REMOVAL OF ASPHALT MAT (PLANING) 12,501.000 12,501.000

SY -0.320 -0.43

1.33000 12,500.680 16,625.90

202-00240

0020 MUCK EXCAVATION 128.000 128.320

CY -0.320 -3.20

10.00000 128.000 1,280.00

203-00100

0025 ROLLING 50.000 50.000

HOUR 0.000 0.00

65.00000 50.000 3,250.00

203-01140

0030 BLADING 60.000 60.000

HOUR 0.000 0.00

90.00000 60.000 5,400.00

203-01500

0035 BACKHOE 5.000 4.500

HOUR 0.500 32.50

65.00000 5.000 325.00

203-01510

0040 COMBINATION LOADER 15.000 15.000

HOUR 0.000 0.00

80.00000 15.000 1,200.00

203-01594

0045 POTHOLING 38.000 37.500

HOUR 0.500 50.00

100.00000 38.000 3,800.00

203-01597

0050 TOPSOIL 351.000 351.000

CY 0.000 0.00

48.00000 351.000 16,848.00

207-00205

0055 *EROSION LOG 100.000 0.000

LF 100.000 725.00

7.25000 100.000 725.00

208-00005
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION BALES (WEED FREE) 64.000 54.000

EACH 10.000 130.00

13.00000 64.000 832.00

208-00011

0065 *SILT FENCE 631.000 631.000

LF 0.000 0.00

1.35000 631.000 851.85

208-00020

0070 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.500 625.00

1,250.00000 1.000 1,250.00

208-00100

0075 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

5,200.00000 1.000 5,200.00

208-00200

0080 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000 4.000

EACH 8.000 800.00

100.00000 12.000 1,200.00

210-00011

0085 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-00012

0090 *RESET MAILBOX STRUCTURE (TYPE 3) 18.000 12.000

EACH 6.000 1,200.00

200.00000 18.000 3,600.00

210-00013

0095 *SEEDING (NATIVE) 3.500 2.500

ACRE 1.000 1,560.00

1,560.00000 3.500 5,460.00

212-00006

0100 *MULCHING (WEED FREE STRAW) 4.500 3.500

ACRE 1.000 1,680.00

1,680.00000 4.500 7,560.00

213-00004

0105 *MULCH TACKIFIER 1,100.000 700.000

LB 400.000 1,000.00

2.50000 1,100.000 2,750.00

213-00061

0110 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

7,900.00000 1.000 7,900.00

250-00100
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HAZARDOUS WASTE DISPOSAL 20.000 20.000

CY 0.000 0.00

250.00000 20.000 5,000.00

250-00220

0120 AGGREGATE BASE COURSE (CLASS 6) 2,898.620 2,898.620

TON 0.000 0.00

15.07000 2,898.620 43,682.20

304-06000

0125 *AGGREGATE BASE COURSE (SPECIAL) 9,409.120 9,409.120

TON 0.000 0.00

13.00000 9,409.120 122,318.56

304-09014

0125 MATERIAL ALLOWANCE AGGREGATE BASE COURSE (SPECIAL) 0.000

TON 0.000 0.00

2.50000 0.000 0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 77.850 77.850

TON 0.000 0.00

70.00000 77.850 5,449.50

403-00720

0135 FURNISH HOT BITUMINOUS PAVEMENT 4,942.060 4,942.060

TON 0.000 0.00

42.92000 4,942.060 212,113.22

403-09500

0140 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 51,084.180 51,084.180

TON 0.000 0.00

24.75000 51,084.180 1,264,333.46

403-36400

0140 MATERIAL ALLOWANCE HBP AGGREGATES 0.000

TON 0.000 0.00

12.38000 0.000 0.00

0145 *HEATING AND REMIXING TREATMENT 263,416.000 263,416.000

SY 0.000 0.00

3.27000 263,416.000 861,370.32

405-00100

0150 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 3,225.710 3,225.710

TON 0.000 0.00

188.67000 3,225.710 608,594.71

411-03352

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 15,929.000 15,929.000

GAL 0.000 0.00

0.85000 15,929.000 13,539.65

411-10255
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 EMULSIFIED ASPHALT (PRIME COAT) 4,105.000 4,105.000

GAL 0.000 0.00

2.00000 4,105.000 8,210.00

411-10300

0165 *ASPHALT REJUVENATING AGENT 158.000 158.000

GAL 0.000 0.00

1.20000 158.000 189.60

411-90010

0170 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 82.730 82.730

TON 0.000 0.00

100.00000 82.730 8,273.00

507-00400

0175 FENCE (PLASTIC) 1,000.000 1,000.000

LF 0.000 0.00

2.00000 1,000.000 2,000.00

607-11525

0180 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,263.000 1,263.000

LF 0.000 0.00

15.00000 1,263.000 18,945.00

613-01300

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

625-00000

0190 *CONSTRUCTION SURVEYING (HOURLY) 14.000 13.500

HOUR 0.500 62.50

125.00000 14.000 1,750.00

625-00001

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

166,274.00000 1.000 166,274.00

626-00000

0200 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 2,000.00

8,000.00000 1.000 8,000.00

626-01000

0205 *PAVEMENT MARKING PAINT 1,382.000 1,382.000

GAL 0.000 0.00

28.00000 1,382.000 38,696.00

627-00001

0210 *EPOXY PAVEMENT MARKING 846.000 846.230

GAL -0.230 -14.95

65.00000 846.000 54,990.00

627-00005



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,261.000 4,261.000

SF 0.000 0.00

7.95000 4,261.000 33,874.95

627-01000

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,470.000 1,470.000

SF 0.000 0.00

12.50000 1,470.000 18,375.00

627-30325

0225 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

314.000 314.000

SF 0.000 0.00

9.00000 314.000 2,826.00

627-30330

0230 *FLAGGING 7,541.800 7,541.800

HOUR 0.000 0.00

19.85000 7,541.800 149,704.73

630-00000

0235 *PILOT CAR OPERATION 4.500 4.500

HOUR 0.000 0.00

29.00000 4.500 130.50

630-00001

0240 *TRAFFIC CONTROL INSPECTION 69.000 51.000

DAY 16.000 1,120.00

70.00000 67.000 4,690.00

630-00007

0245 *TRAFFIC CONTROL MANAGEMENT 97.000 95.000

DAY 2.000 750.00

375.00000 97.000 36,375.00

630-00012

0250 *FLASHING BEACON (PORTABLE) 4.000 3.600

EACH 0.400 160.00

400.00000 4.000 1,600.00

630-80001

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.400 12.00

30.00000 4.000 120.00

630-80341

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 103.000 91.800

EACH 11.200 504.00

45.00000 103.000 4,635.00

630-80342

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 20.00

50.00000 4.000 200.00

630-80343
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.200 150.00

750.00000 2.000 1,500.00

630-80357

0275 *DRUM CHANNELIZING DEVICE 227.000 159.300

EACH 67.700 1,286.30

19.00000 227.000 4,313.00

630-80360

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300

EACH 1.700 42.50

25.00000 17.000 425.00

630-80363

0285 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 1.800

EACH 0.200 100.00

500.00000 2.000 1,000.00

630-80365

0290 GUARDRAIL TYPE 7 (TEMPORARY) 1,130.000 1,017.000

LF 113.000 8,554.10

75.70000 1,130.000 85,541.00

630-80376

0295 *TRAFFIC CONE 280.000 252.000

EACH 28.000 140.00

5.00000 280.000 1,400.00

630-80380

0300 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

630-80510

0305 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900

L S 0.100 175.00

1,750.00000 1.000 1,750.00

630-80560

0310 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0315 F/A PARTNERING 2,477.990 2,180.240

F A 297.750 297.75

1.00000 2,477.990 2,477.99

700-70011

0320 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 31,289.390 31,289.390

F A 0.000 0.00

1.00000 31,289.390 31,289.39

700-70012
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0330 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0335 F/A QUALITY INCENTIVE PAYMENT 95,868.410 95,868.410

F A 0.000 0.00

1.00000 95,868.410 95,868.41

700-70025

0340 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0345 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70040

0350 F/A RELOCATE UTILITIES 8,278.600 8,278.600

F A 0.000 0.00

1.00000 8,278.600 8,278.60

700-70100

0355 F/A EROSION CONTROL 3,421.450 3,104.700

F A 316.750 316.75

1.00000 3,421.450 3,421.45

700-70380

0530 *TREE TRIMMING 117.000 117.000

EACH 0.000 0.00

158.12000 117.000 18,500.04

202-00011

0540 BED COURSE MATL TRIMBLE OUTFLOW CULVERTS 86.000 86.000

TON 0.000 0.00

30.46000 86.000 2,619.56

206-01010

0555 ADDED ITEM (TON)/ HBP (GR SX) (75) (PARKING LOT) 1,609.000 1,608.980

TON 0.000 0.00

40.76000 1,608.980 65,582.02

900-00024

0560 ADDED ITEM (SQUARE FOOT)/ PURCHASE PREFORMED PLASTIC 
PVMT MKG (TY A)

14,634.000 14,010.000

SF 220.000 985.60

4.48000 14,230.000 63,750.40

900-00021
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *ADDED ITEM (LUMP SUM)/ SLOPE REPAIR MCR LINE 6 1.000 1.000

L S 0.000 0.00

19,280.00000 1.000 19,280.00

900-00014

0575 *ADDED ITEM (LUMP SUM)/ WASTE DISPOSAL 1.000 1.000

L S 0.000 0.00

1,192.50000 1.000 1,192.50

900-00014

CAT 0200 $24,457.42 4,255,167.51CURRENT AMT 4,258,918.68 $$

CAT NO0201 SAFETY ENHANCEMENTS 

0360 REMOVAL OF PIPE 91.000 91.000

LF 0.000 0.00

30.00000 91.000 2,730.00

202-00035

0365 REMOVAL OF END SECTION 4.000 4.000

EACH 0.000 0.00

450.00000 4.000 1,800.00

202-00037

0370 REMOVAL OF DELINEATOR 94.000 82.000

EACH 12.000 120.00

10.00000 94.000 940.00

202-00090

0375 REMOVAL OF GROUND SIGN 8.000 8.000

EACH 0.000 0.00

100.00000 8.000 800.00

202-00810

0380 *REMOVAL OF GUARDRAIL TYPE 3 8,424.000 8,424.000

LF 0.000 0.00

2.00000 8,424.000 16,848.00

202-01130

0385 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

202-04001

0390 CLEAN CULVERT 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

202-04002

0395 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16.000 16.000

CY 0.000 0.00

5.50000 16.000 88.00

203-00010



CONTID: C14520 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0400 STRUCTURE BACKFILL (FLOW-FILL) 181.000 181.000

CY 0.000 0.00

69.08000 181.000 12,503.48

206-00065

0405 *RESET GROUND SIGN 29.000 19.000

EACH 4.000 360.00

90.00000 23.000 2,070.00

210-00810

0410 24 INCH CORRUGATED STEEL PIPE 46.000 46.000

LF 0.000 0.00

46.56000 46.000 2,141.76

603-10240

0415 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 14.000 14.000

LF 0.000 0.00

36.29000 14.000 508.06

603-15018

0420 24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 0.000 0.000

LF 0.000 0.00

55.20000 0.000 0.00

603-15024

0425 24 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

300.00000 4.000 1,200.00

603-30024

0430 18 INCH EQUIVALENT ARCH STEEL END SECTION 1.000 0.000

EACH 1.000 216.00

216.00000 1.000 216.00

603-31318

0435 24 INCH EQUIVALENT ARCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

603-31324

0440 24 INCH PLASTIC PIPE 220.000 220.000

LF 0.000 0.00

57.67000 220.000 12,687.40

603-50024

0445 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,862.000 7,862.000

LF 0.000 0.00

10.85000 7,862.000 85,302.70

606-00301

0450 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

808.70000 4.000 3,234.80

606-01370
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY ENHANCEMENTS 

0455 *END ANCHORAGE (FLARED) 22.000 22.000

EACH 0.000 0.00

1,290.00000 22.000 28,380.00

606-02005

0460 *DELINEATOR (TYPE I) 75.000 65.000

EACH 10.000 170.00

17.00000 75.000 1,275.00

612-00001

0465 *DELINEATOR (TYPE II) 43.000 43.000

EACH 0.000 0.00

18.00000 43.000 774.00

612-00002

0470 *DELINEATOR (TYPE III) 32.000 26.000

EACH 6.000 114.00

19.00000 32.000 608.00

612-00003

0475 *DELINEATOR (FLEXIBLE) (TYPE I) 44.000 0.000

EACH 44.000 1,760.00

40.00000 44.000 1,760.00

612-00041

0480 *SIGN PANEL (CLASS II) 20.000 20.000

SF 0.000 0.00

12.00000 20.000 240.00

614-00012

0485 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 24.000

LF 0.000 0.00

23.00000 24.000 552.00

614-01552

0550 EMB MATL (CIP) PLAN CHANGE IN EARTHWORK QUANTITY 4,279.000 4,279.000

CY 0.000 0.00

13.50000 4,279.000 57,766.50

203-00060

0570 *ADDED ITEM (LUMP SUM)/ INLET TYPE C MCR LINE 7 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

900-00014

0580 ADDED ITEM (EACH)/ SIZE 2 RURAL MAILBOX 57.000 0.000

EACH 56.000 1,219.12

21.77000 56.000 1,219.12

900-00007

CAT 0201 $3,959.12 242,444.82CURRENT AMT 243,006.59 $$
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PCN: 14520-BID ESTIMATE RUN 10/01/2004

PROJECT: NH 5502-044 ESTIMATE NO: 0006 14:54:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE NO. O-05-H 

0490 *REMOVAL OF BRIDGE RAILING 187.000 0.000

LF 187.000 1,978.46

10.58000 187.000 1,978.46

202-00425

0495 *WATERPROOFING (MEMBRANE) 0.000 0.000

SY 0.000 0.00

17.00000 0.000 0.00

515-00120

0500 *CONCRETE SEALER (CALCIUM NITRITE) 186.000 186.000

SY 0.000 0.00

47.00000 186.000 8,742.00

515-00410

0505 *BRIDGE EXPANSION DEVICE (0-2 INCH) 63.000 63.000

LF 0.000 0.00

113.00000 63.000 7,119.00

518-01002

0510 *BRIDGE RAIL TYPE 10R 0.000 0.000

LF 0.000 0.00

68.00000 0.000 0.00

606-11010

0535 BRDG RAIL TY 10R (SPEC) SELF WEATHERING 179.000 179.000

LF 0.000 0.00

107.75000 179.000 19,287.25

606-11015

0545 CONC (PATCHING) HERMOSA CREEK BRIDGE DECK 21.000 21.000

SF 0.000 0.00

50.00000 21.000 1,050.00

601-06150

CAT 0300 $1,978.46 38,176.71CURRENT AMT 38,176.71 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002

0520 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

620-00012

0525 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 16,000.00CURRENT AMT 16,000.00 $$

PROJECT TOTAL 30,395.00 $ 4,551,789.04CURRENT AMT 4,556,101.98 $$


